
Direct Project Administration (MPWMD) Quarterly reports, invoices, final report IRWM Plan Update due June 2013

(a) Lower Carmel River Restoration and Floodplain Enhancement  Ongoing project management, quarterly reports

Carmel River Lagoon and Beach Studies Ongoing project management, quarterly reports

Seaside Groundwater Basin ASR Ongoing project management, quarterly reports

Sanitary Sewer System Repair Ongoing project management, quarterly reports

Implementation of Solid Waste Removal Technology Ongoing project management, quarterly reports

Carmel River Watershed Volunteer Program Ongoing project management, quarterly reports

Microbial Source Tracking in the Cities of Monterey and Pacific Grove Ongoing project management, quarterly reports

Land Purchase/Easement Finalize easement

(b) Lower Carmel River Restoration and Floodplain Enhancement 

Carmel River Lagoon and Beach Studies

Seaside Groundwater Basin ASR

Sanitary Sewer System Repair

Implementation of Solid Waste Removal Technology

Carmel River Watershed Volunteer Program

Microbial Source Tracking in the Cities of Monterey and Pacific Grove

Planning/Design/Engineering/ Environmental Documentation
(c) Lower Carmel River Restoration and Floodplain Enhancement  CEQA fCEQA/NEPA, design, permit causeway

Carmel River Lagoon and Beach Studies Complete feasibility studies, CEQA scoping, outreach

Seaside Groundwater Basin ASR Complete CEQA, Ph. 2

Sanitary Sewer System Repair Draft service agreement CEQA, RFP

Implementation of Solid Waste Removal Technology CEQA, QAPP, RFP

Carmel River Watershed Volunteer Program Prepare QA/QC Plans

Microbial Source Tracking in the Cities of Monterey and Pacific Grove Draft service agreement Finalize RFP Bids

Construction/Implementation
(d) Lower Carmel River Restoration and Floodplain Enhancement  Grade existing Ag field Causeway construction

Carmel River Lagoon and Beach Studies

Seaside Groundwater Basin ASR Construct SMS 1 Construct SMS 2

Sanitary Sewer System Repair Implementation

Implementation of Solid Waste Removal Technology Implementation

Carmel River Watershed Volunteer Program Recruitment/Training

Microbial Source Tracking in the Cities of Monterey and Pacific Grove Implement project

Environmental Compliance/ Mitigation/Enhancement
(e) Lower Carmel River Restoration and Floodplain Enhancement  Floodplain restoration planting

Carmel River Lagoon and Beach Studies

Seaside Groundwater Basin ASR

Sanitary Sewer System Repair

Implementation of Solid Waste Removal Technology

Carmel River Watershed Volunteer Program Field monitoring

Microbial Source Tracking in the Cities of Monterey and Pacific Grove

Construction Administration
(f) Lower Carmel River Restoration and Floodplain Enhancement 

Carmel River Lagoon and Beach Studies

Seaside Groundwater Basin ASR

Sanitary Sewer System Repair

Implementation of Solid Waste Removal Technology

Carmel River Watershed Volunteer Program

Microbial Source Tracking in the Cities of Monterey and Pacific Grove

Monitoring, Assessment
(g) Lower Carmel River Restoration and Floodplain Enhancement  Preproject Post­project monitoring

Carmel River Lagoon and Beach Studies

Seaside Groundwater Basin ASR Ongoing monitroing of water quality, groundwater levels, injection, extraction

Sanitary Sewer System Repair

Implementation of Solid Waste Removal Technology GPS monitoring

Carmel River Watershed Volunteer Program Assessment of activities

Microbial Source Tracking in the Cities of Monterey and Pacific Grove

Simplied Proposal Schedule

Proposal Title:MONTEREY PENINSULA, CARMEL BAY, AND SOUTH MONTEREY BAY INTEGRATED REGIONAL WATER MANAGEMENT PLAN PROJECT IMPLEMENTATION, PHASE 1

2013

1st Quarter 4th Quarter 1st Quarter 4th Quarter2nd Quarter 3rd Quarter 4th Quarter 1st Quarter 2nd Quarter 3rd Quarter

2011 2012

2nd Quarter 3rd QuarterNote: see individual schedules for detailed Task descriptions

2014

1st Quarter 2nd Quarter 3rd Quarter 4th Quarter
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ATTACHMENT 5.  SCHEDULE  –  LOWER  CARMEL  RIVER  FLOODPLAIN  RESTORATION  AND  ENHANCEMENT 
PROJECT 

Task Schedule 
1. Project Management (part of IRWM Grant) At Grant Award Date 
2. CEQA for Ag Field Grading (not in IRWM grant) Complete by February 2011 
3. Grade for Ag Field, Farm Road (not in IRWM grant) May 2011 – Dec 2011 
4. 100% designs for Causeway (not in IRWM grant) July 2011 – March 2012 
5. CEQA/NEPA for Causeway (part of IRWMP grant) July 2001 – March 2012 
6. Permitting (part of IRWM grant) February 2011 – July 2011 
7. Pre-project monitoring (not in IRWM grant) January 2011 – March 2011 
8. Causeway Construction and Habitat Restoration (part of 

IRWM Grant) 
May 2012 – January 2013 

9. Plantings and Invasives Control (part of IRWM Grant) February 2013 – October 2013 
10. Post-Project Monitoring (part of IRWM Grant) February 2013 – December 2013 

 

 



Project Schedule: Lower Carmel River Floodplain Restoration and Enhancement Project
Task Date NOV JAN FEB MAR JUL DEC MAR MAY JAN FEB OCT DEC

2010 2011 2011 2011 2011 2011 2012 2012 2013 2013 2013 2013

Project Financing and Phasing

Submit IRWM Implementation Grant  Jan 2011

Submit Coastal Conservancy Grant  Mar 2011
Submit Prop 1E Stormwater Grant  Apr 2011
Submit Wildlife Conservation Board Grant  May 2011
Federal Funding  Oct 2011

Environmental Review and Permitting

CEQA Document Prepared
Review Period
CEQA Certification
NEPA Document Prepared - Flood Causeway
Review Period
NEPA Completion
Project Permitting

Flood Conveyance Causeway 100% Design & Eng.
 

Pre-Project Monitoring (Sediment and Water Quantity)

Construction Bid Process 

PROJECT CONSTRUCTION AND PROJECT MONITORING & MANAGEMENT

Project Construction

Earthwork: Agricultural Preserve & Wetlands
Earthwork: East levee reduction
Earthwork: South levee reduction
Earthwork: Final grades for all features
Flood Conveyance Causeway 
Native Planting and Invasives Control

Project Monitoring and Management
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ATTACHMENT 5.  SCHEDULE – CARMEL RIVER LAGOON AND BEACH STUDIES 
 
 
 

Pro
Phas

jec  a gt Timing nd Phasin  Chart 
 V Phase I  e II  Phase III Phase IV Phase Phase VI 

3 mos.  5 mos.*  7 mos.*  9 mos.*  12 mos.* 15 mos.* 
*following completion of Phase 1 

 
 

Task  Completion Date  Prior Task 
Phase I Tasks  September 1, 2011   
1‐Survey and topo map  8/1/11   
2‐Core soil samples in Lagoon  9/1/11  1 
Phase II Tasks  February 1, 2012   
3‐Collect/analyze/summarize hydrology technical 
reports 

11/1/11   

4‐Survey of levees  1/1/12  1 
Phase III Tasks  April 1, 2012   
5‐Evaluate dry‐side runoff volume  2/1/12   
6‐Research and cost pumping systems  4/1/12  3, 5 
Phase IV Tasks  June 1, 2012   
7‐Finalize EPB specs and obtain quotes  6/1/12  1‐6 
Phase V Tasks  September 1, 2012   
8‐Convene public meetings/summarize  9/1/12  1‐7 
9‐Meet with Mission Ranch  8/1/12  1 
10‐Meet with government agencies  9/1/12  1‐4 
Phase VI Tasks  December 1, 2012   
11‐Meet with State Parks (Lagoon owner)  1/1/12  1‐3 
12‐Estimate Lagoon height with EPB  7/1/12  1‐4, 7 
13‐Calculate breaching and closure costs  3/1/12  3 
14‐Confirm beach closure permits  6/1/12   
15‐Prepare Monitoring & Safety Plans  10/1/12  1‐7, 9‐14 
16‐Analyze potential effects of barrier placement   9/1/12  7,12 
17‐Evaluate fish passage solutions  12/1/12  1‐16 

 

  

 

 



ATTACHMENT 5.  SCHEDULE – SEASIDE GROUNDWATER BASIN AQUIFER STORAGE AND RECOVERY   
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ATTACHMENT 5.  SCHEDULE – CITY OF MONTEREY – SEWER LINE REHABILITATION GRANT PROPOSAL  

The project consists of a joint effort between the Cities of Monterey and Pacific Grove to upgrade its 
ging sewer system.  The work to be completed includes point spot repairs, pipe bursting, and open 
ench replacement. 

a
tr
           

ITEM  DESCRIPTION 
CRITICAL 
UE DATE D

ESTIMATED 
UE DATE D

S
  
chedule of work – assuming funding approval by June 1, 2011 

     
           
A  PLANNING REQUIREMENTS       
           

1 

Draft Professional Service Agreement 
recognizing the City of Monterey as 
providing contractual services to City of 
Pacific Grove.  Include indemnification 
agreement and each party's 
responsibilities.    06/15/2011

2 

City of Monterey to prepare staff report to 
council with recommendation to approve 
sewer rehab project.  Council to adopt a 
resolution approving project, dedicating 
matching funds to an account, and 
agreement to enter agreement with the 
state.  City of Pacific Grove contractual 
services from City of Monterey, Entering 
financing agreement with the state, and 
securing funds for matching funds    06/15/2011

3 

City of Pacific Grove to prepare staff 
report to council with recommendation to 
approve sewer rehab project.  Council to 
adopt a resolution approving the project, 
dedicating matching funds to an account, 
and approval to enter agreement with the 
state.  City of Pacific Grove will further 
propose to the City of Monterey Council, 
that the City of Monterey take the Lead in 
the project  07/05/2011    
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4 

City of Monterey to prepare staff report 
based on the proposal of Pacific Grove to 
take the lead in the project and adopt a 
Professional Services Agreement between 
the 2 jurisdictions outlining 

rties indemnification and both pa
responsibilities.  07/19/2011    

5 

Submit entire project CEQA 
documentation with Monterey as the lead 
agency and Pacific Grove a cooperating 
entity  09/13/2011    

6 
Submit Complete Financing Agreem
Application to State 

ent 
09/13/2011    

7 
State issues Preliminary Financing 
agreement commitment   09/27/2011    

8 

Execute Finance agreement between State 
Water Resource Control Board and 
District  10/18/2011    

9  Finalize Design Plans & Specifications      11/16/2011 
           
B  CONTRACTUAL       

1  Call for bids.  Advertise project      11/16/2022 
2  Open Bids  01/04/2012    

3 
Submit Approval of A
to State 

ward Package (AOA) 
   01/06/2012 

4  Issue AOA Approval  02/01/2012    
5   Council to award project   02/15/2012    

           
C  CONSTRUCTION       

1 

Submit work order for the City of 
Monterey Capitol Projects division or use 
the on‐call Project 
Management/Inspection Services.    02/17/2012 

2  Initiate Construction (Notice‐to‐Proceed)  03/13/2012    
a)  CCTV pre‐inspection  Prior to USA    

b)  USA ‐ Underground Service Alert 
Prior to 
repairs 

spot 
  

c)  spot repairs  
Prior to 
bursting    

d)  protruding taps 
Prior to 
bursting    

e)  pipe burst     04/21/2012 
f)  Open cut replacement     04/21/2012 
g)  CCTV post‐inspection & punch list     05/10/2012 
h)  Monitoring  Quarterly   

3  Amend Financing Agreement    05/24/2012 
4  Submit Construction Status Reports      05/24/2012
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5  Complete Construction      05/24/2012
           
D  COMPLIANCE PLANS       

1 
GPS information for Project site and 
monitoring locations   

    
09/13/2011 

2  Copy of final CEQA documentation 

Prior to 
agreement 
execution  09/13/2011 

3 
Project Assessment and Evaluation Plan 
(PAEP)   

      
09/13/2011 

4  Monitoring Plan (MP)   
      
09/13/2011 

5  Quality Assurance Project Plan (QAPP)   
      
09/13/2011 

  
 
 
 
 
 
 
 
 
          
EXHIBIT B ­ INVOICING,  AND REPORTING PROVISIONS 
  
  
  

A  INVOICING  Quarterly 
B  REPORTS  Quarterly    

  

Progress Reports by the twentieth (20th) 
of the month following the end of the 
calendar quarter (March, June, September, 
and December) 

Starting 
after signed 
agreement 

10/18/2011    

   Annual Progress Summaries 
12/20/2011, 
12/20/2012    

   Draft Project Report  10/20/2012    
   Final Project Report  12/20/2012    
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ATTACHMENT 5.  SCHEDULE – CITY OF MONTEREY – SOLID WASTE REMOVAL TECHNOLOGY (FROM STORM 
WATER) 

  

T
(
he project consists of  e City of Monterey installing Solid Waste Removal Technology 
storm water) systems The work to be completed includes insta  mo

th
.   llation and nitoring. 

           

ITEM  DESCRIPTION 
CRITICAL 
UE DATE D

ESTIMATED 
UE DATE D

E
 A
XHIBIT A ­ SCOPE OFWORK 
ssuming grant approv

 
al June 1,2011       

           
A  PLANNING REQUIREMENTS       
       

1 
 Update the 2006 plans for the sto
water separators.  

rm 
    06/15/2011 

2 

City of Monterey to prepare staff 
report to council with 
recommendation to approve 
Implementation of Solid Waste 
Removal Technology (storm water) 
systems.  Council to adopt a resolution 
approving project, dedicating 
matching funds to an account, and 
agreement to enter agreement with 
the state.      06/15/2011

3 
Submit entire project CEQA 
documentation   08/17/2011    

4 
Submit Complete Financing 
Agreement Application to State  08/17/2011    

5 
State issues Preliminary Financing 
agreement commitment   09/01/2011    

6 

Execute Finance agreement between 
State Water Resource Control Board 
and District  9/21/2011    

7 
F
o
inalize Design Plans & Specifications, 
btain permits      11/30/2011 

           
B  CONTRACTUAL       

1  Call for bids.  Advertise project      11/30/2011 
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2  Open Bids     01/04/2012 
3        

3 
Submit Approval of Award Package 
(AOA) to State     01/11/2012 

4  Issue AOA Approval  02/04/2012    
5  Council to award project  03/01/2012    

           
C  CONSTRUCTION       

1 

Submit work order for the City of 
Monterey’s Capitol Projects division or 

s 
use the on‐call Project 
Management/Inspection Service   03/15/2012 

2 
Initiate Construction 
Proceed) 

(Notice‐to‐
   04/11/2012 

a)  CCTV pre‐inspection  Prior to USA    

b)  USA ‐ Underground Service Alert 
Prior to 
excavation    

e) 
Open cut and install systems to  

  Storm drain    04.13/2012 
g)  CCTV post‐inspection & punch list     05/26/2012 
h)  Monitoring  Quarterly   

3  Amend Financing Agreement     06/10/2010 
4  Submit Construction Status Reports      06/10/2010
5  Complete Construction     06/10/2010 

           
D  COMPLIANCE PLANS       

1 
GPS information for Project site and 
monitoring locations     10/05/2012 

2  Copy of final CEQA documentation 

Prior to 
agreement 
execution  08/17/2011

3 
Project Assessment and Evaluation 
Plan (PAEP)   

    
08/17/2011 

4  Monitoring Plan (MP)   
    
08/17/2011 

5  Quality Assurance Project Plan (QAPP)   
    
08/17/2011 
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EXHIBIT B ­ INVOICING,  AND REPORTING PROVISIONS 
  
  
  

A  INVOICING  Quarterly 

6/1/12, 
9/1/12, 
12/1/12, 
3/1/13

B  REPORTS  Quarterly    

  

Progress Reports by the twentieth 
(20th) of the month following the end 
of the calendar quarter (March, June, 
September, and December) 

12/20/11, 
03/20/12, 
06/20/12, 
09/20/12 

 Starting 
after signed 
greement a

   Annual Progress Summaries 
12/20/11, 
12/20/12    

   Draft Project Report  10/20/2012    
   Final Project Report  12/20/12    

 

 



ATTACHMENT 5.  SCHEDULE – CARMEL RIVER WATERSHED VOLUNTEER PROGRAM 

 

 
 

 Monterey Peninsula IRWM Plan Project Implementation  Phase 1 Schedule-  Carmel River Watershed Volunteer Program  1 
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ATTACHMENT 5.  SCHEDULE – MICROBIAL SOURCE TRACKING 

T
M
he project consists of   joint effort between the Cities of Monter y and Pacific G
icrobial Source Track g project 

a
in

e rove to 

           

ITEM  DESCRIPTION 
CRITICAL 
UE DATE D

ESTIMATED 
UE DATE D

E
 A
XHIBIT A ­ SCOPE OFWORK 
ssuming  funding approval by June 1, 2011 

 
     

           
A  PLANNING REQUIREMENTS       
           

1 

Draft Professional Service Agreement 
recognizing the City of Monterey as 
providing contractual services to City 
of Pacific Grove.  Include 

ach indemnification agreement and e
party's responsibilities.    06/15/2011

2 

City of Monterey to prepare staff 
report to council with 
recommendation to approve Microbial 
Source Tracking project.  Council to 
adopt a resolution approving project, 
dedicating matching funds to an 
account, and agreement to enter 
agreement with the state.  City of 
Pacific Grove contractual services from 
City of Monterey, Entering financing 

ng agreement with the state, and securi
funds for matching funds    07/05/2011

3 

City of Pacific Grove to prepare staff 
report to council with 
recommendation to approve Microbial 
Source Tracking project.  Council to 
adopt a resolution approving the 
project, dedicating matching funds to 
an account, and approval to enter 
agreement with the state.  City of 
Pacific Grove will further propose to 
the City of Monterey Council, that the 
City of Monterey take the Lead in the 
project   

  
07/06/2011 
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4 

City of Monterey to prepare staff 
report based on the proposal of from 
Pacific Grove to take the lead in the 
project and adopt a Professional 
Services Agreement between the 2 

nification 
s. 

jurisdictions outlining indem
and both parties’ responsibilitie 08/16/2011    

5 
Submit Complete Financing 
Agreement Application to State  09/14/2011    

6 
State issues Preliminary Financing 
agreement commitment   10/04/2011    

7 

Execute Finance agreement between 
oard State Water Resource Control B

nd City a 11/01/2011    
8  Finalize Request for Proposal      12/14/2011

           
B  CONTRACTUAL       

1  Send out request for proposal    
 
 12/14/2011

2  Receive proposals     01/08/2012 
3  Rate Proposals by qualifications     02/17/2012 

4 
Negotiate fee and confirm project 
scope with preferred consultant   

  
3/08/2012 0

5 
Submit Approval of Award Package 
(AOA) to State  03/08/2012    

6  Issued AOA Approval  03/28/2012    
7  Council to award contract  04/18/2012    

           
C  MICROBIAL SOURCE TRACKING       

1  Initiate Contract (Notice‐to‐Proceed)     05/17/2012
a)  Source test the three water sheds     11/16/2012
b)  Data analysis and out reach     11/16/2013

2  Monthly status reports  Monthly   
3  Complete contract work      12/14/2013

        
           
D  COMPLIANCE PLANS       

1 
GPS information for Project and 
monitoring locations     As required 

2 

Project Assessment and Evaluation 
Plan (PAEP) defined in awarded 
contract  04/18/2012 

 Revised as 
required 

3 
Monitoring Plan (MP) defined in 
awarded contract  04/18/2012 

 Revised as 
required 

4  Quality Assurance Project Plan (QAPP)  04/18/2012   Revised as 
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defined in awarded contract  required 

5 

Implementation of any environmental 
itigation or enhancements due to 
ource testing results 
m
s   As required 

       
        

EXHIBIT B ­ INVOICING,  AND REPORTING PROVISIONS 
  
  
  

A  INVOICING  Quarterly 
B  REPORTS  Quarterly    

  

Progress Reports by the twentieth 
(20th) of the month following the end 
of the calendar quarter (March, June, 
September, and December) 

12/20/2011, 
03/20/2012, 
06/20/2012, 
09/20/2012, 
12/20/2012, 
03/20/2013, 
06/20/2013, 
09/20/2013, 
12,2020,13 

 Starting 
after 
executed 
agreement 
06/01/2011 

   Annual Progress Summaries 

12/20/2011, 
12/20/2012, 
12/20/2013    

   Draft Project Report 
 

10/20/2013    
   Final Project Report  12/20/2013    
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